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Diary: Dispute

Work description.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and ABFJV personnel.

- Took measurements of the S1 Shear Key retrofit Vertical and Draped tendon blockouts with the
assistance of Damon Brown. A level run was conducted on the east/west face of the bearing plates
referencing the far east/west shear key centerline nail which was surveyed with the total station. As a
result of the level runs I had ABF adjust a few of the bearing plates along the "B" line which need to be 3
degrees out of plumb facing the concrete surface. Also began taking measurements of the Draped tendon
bearing plates with a SMART level and measured the blockout distance from the surveyed forms.

- Completed analyzing and processing the survey report for the OTD Westbound service platform load
test. The report was sent via email to Gary Lai.

Attachment

Vertical tendon blockouts on the east side of the S1 Shear Key which
were checked today.

Vertical tendon blockouts on the east side of the S1 Shear Key which
were checked today.
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